FMC Corporation 3/‘2'6/?&\’ 01 2602

Phosphorus Chemicals Division
Box 4111

Pocatello, Idaho 83205 OFFICE OF WASTE
(208) 236-8200 CHEM. MGMT

FAX (208) 236-8396 ;Mc

March 28, 2002

Ms. Linda Meyer

U.S. Environmentai Protection Agency. Region 10
1200 Sixth Avenve

Seattle, WA 9810!

Subject: Pond Closure Construction Schedule for 2002
Dear Ms. Mever:

Enclosed please find the pond closure corstruction schedule for 2002 thar ivcivdes rhe initial
fill/temperary cover for pond 17 and pond 18 ¢ell A, This pond closure scheduis was
developed by the construction contractor. Envicocon, consistent with their construction pian.
The schedule is subject 10 change during the course of consivuction denending on field
conditions. Any sigmificant scheduie changes will be forwarded to you and the wuie st
below., :

Please feel free 1o coatact me at (208) 236-82 16 should you have questions regurding Dils
intormation.

Very truly yours,

Gl ) Martee—

Rob J. Hartman
FMC Corporation

Enclosure

cc:  Doug Tanner, IDEQ w/ enclosure
Susan Hanson, Sho-Ban Tribes w/ enclosure




Envirocon, Inc.
RFP Schedule, Rev. 1

[March [April [ May [June [Juty | August September [ October [November Dece
ID |Task Name Duration Start Finish 2/17 | 2/24 [ 3/3 [ 3110 [ 317 [ 3/24 [3/31 | 4/7 | 4/14 [4/21 [4/28 [ 5/5 [512 [5/19 [5/26 | 6/2 | 6/9 [6/16 [ 6/23 [6/30 [ 7/7 | 7/14 | 7/21 [7/28 | 8/4 [BA1 [&/18 [ 6i25 | 9/1 | 9/8 [9/15 [ 9/22 [9/29 | 10/6 [10/13[10/20[10/27] 11/3 [11H0[11/17][11/24] 1271
48 Dewatering System - Piping 20 days Tue 9/17/02 Mon 10/14/02 i : i : i
- e S S TR Wl TR reerenmensresrenssnarenseenensersernemersemresbrnrendinmy e pereesrensemess el besesene b as s erseessrerseentro e e neeneeres et st rensensr e ase e rnenre e e esennreseerrrmeneesersreren b e i s i s e
50
= T e T o) v e T e i & i s o e e e (G 3 s Sy ey oy
52 Demebilization Complete - Pond 18 Odays| Wed 10/16/02 Wed 10/16/02
53
54 [Pond 17 Initial Fill 158 days Mon 4/8/02 |  Wed 11/20/02
55 Disassemble and Remove Bird Netting 10 days Mon 4/22/02 Fri 5/3/02
E Demolition and Rermaowal 10 days Mon 5/6/02 Fri 5/17/02 H
57 Bird Net Removal Complete - Pond 17 Odays| Tue5/14/02 TeeATOR] T
5B
BEE Dika Widaning - Fill 5 days Mon 4/8/02 Fri 4/12/02 b
) Construct Creter Crane Pads Gdays| Mon 4/1502|  Wed 4/24/02
1 Sew Geolextile Bdays| Tue 4/23/02 Thu 5/2/02
52 Deploy Geotextiis & Piping Fdays| Tue5/21/02|  Thu 5/23/02
83 Geotextile Placement Complete - Pond * Odays| Wed&/12/02 Wed 6/12/02 : ' ’ 612
64 i :
= ey e BT e e e
&
67 Mobilization of Creter Crana 3 days Thu 5/23/02 Toes/aaioa| L
B8 Assemble & Test Creter Crane 5 days Tue 5/28/02 Man 6/3/02
69 Sand Fill With Creter Crane 40 days Tue 6/4/02 Wed7/at/oz| Ty """"""
70 Siag Fill With Crater Crane 4 days Thu 8/1/02 Tue 8/6/02 i
71 Mobilization of Super Swinger 1 cay Tue 5/28/02 Tue 5iggoz |
72 Assemble & Test Supar Swinger 2 days Tue 5/28/02 Wed 5/29/02 _
73 Sand Fill With Super Swinger 30days| Thu 5/30/02 Fiziizioz| ,
74 Sand Fill with Crater Crane/Super Swing 0 days Tue B/27/02 Tue 8/27/02
76 Geogrid Installation 4 days Wed 8/7/02 Meon 8/12/02
77 Slag Fill Placement with LGP Equipmen' 8 days Fri 8/9/02 T M e
78 Wick Drain Instailation 10 days Fri 8/16/02 Thu B/29/02
79 Wick Drain Installation Complete - Pond 0 days Fri 9/20/02 Frisizoioz | 1 ’
80
1 Slag Fill Placement 28days| Mon B/26/02 Thuto@ioz|
B2 Slag Fill Placement Compiete- Pond 17 0 days Fri 10/11/02 Fri 10/11/02
= e eorpsspatr e brereg Ay R et
B4 Sand Liner Foundation Material - Placen 8 days Fri 10/4/02 Tue 10/15/02
85 Temporary Geomemizrane Cover - Place 10 days| Wed 10/16/02 Tue 10/20/02]
86 HDPE Liner Installaticn Complets - Ponc Odays| Meon 10/28/02 Mon 10/28/02
— i
88 Caontingent Gas Collection Piping Instalk G days| Mon 10/14/02 Maon 10/21/02 i
89 Dewatering Pump System Installation Tddays| Mon 10/14/02| Thuto/aijoz| i
a0 8" Diameter Discharge Piping Installatior 12 days| Wed 10/16/02 Thu 10/31/02
N Dewatering System Installation Complet O days| Wed 11/20/02 Wed 11/20/02
2 P
a3 Temporary Seftiement Markers 4days| Wed 10/16/02] Mon 10/21/02| i
94 Demobilization Compéete - Pond 17 Odays| Wed 11/20/02 Wed 11/20/02

FMC Corportation’ Task N oo S Summary P FRoled Up Spit Civiiriivii,, RolledUp Progress NS  Project Summary —ESSSSESSSENEY  Deadine I

Ponds 17 & 18A Initial Fill

RFP, Rev. 1 Split o vvieiiiidioi . Milestone % Rolled Up Task DR  Ro'led Up Milestone > External Tasks NGRS External Milsstone 4
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Envirocon, Inc.
RFP Schedule, Rev. 1

| March | April | May [June | July | August September [ October | November Dece

ID | Task Name Duration Start Finish 217 [2/24 [ 3/3 [3/M0 317 [3/24 [3/31 [ 4/7 [4/14 [4/21 [4/28 ] 5/5 [512 [5/19 [5/26 | 6/2 | &9 [6/16 [6/23 [&/30 [ 7/7 [714 [7/21 [7/28 ] 8/4 [8/11[8/18 [a/25 | 9/1 [ 9/8 [9/15 [9/22 | 9/e9 | 10/6 [10/13[10/20{10/27] 11/3 [11/10[11/17[11/24] 1271
1 |Project Award Odays| Mon 2/25/02 Mon 2/25/02 ’;zl.rzs : : ; : : ; : i
2 Preconstruction Submittals Due 0 days Thu 2/28/02 Thu 2/28/02

3 | Notice to Proceed 0 days Maon 3/18/02 Mon 3/18/02

4

5 Start of Mobilization Ponds 17 & 18 0 days Wed 3/20/02 Wed 3/20/02

6 |Pond 18 Cell A - Initial Fill 149 days | Wed 3/20/02 Fri 10/18/02 :

7 Mobilization - 10 days| Wed &/20/02 Tae aigioa| T

8 Setup Temporary Facilities 6 days Wed 3/20/02 Wed 3/27/02

g9 Demolition & Relocation of Facilities 7 days Thu 3/28/02 Fri 4/5/02

10 FT-IR Concrete Foundations 6 days Wed 4/3/02 Wed 4/10/02

11 FTIR Concrete Foundation Removal Cor 0 days Thu 4/18/02 Thu 4/18/02 |

12 i

13 Disassemble and Remove Bird Netting 10 days Mon 4/8/02 Frigngoz|

14 Bird Net Removal Complate - Pond 18 0 days Fri 5/3/02 Fri 5/3/02

15

16 Electrical Panel Relocation & LCDRS Hc 4 days Wed 4/3/02 Mon 4/8/02 i

i7 FT-IA Relocation d4days| Thu4/i1/02 Tus a6z |

18 FTIR Reiocation Complete - Pond 18 0 days Tue 5/7/02 Tue 5/7/02

19
20 Saw Geotextile 6 days Maon 4/15/02 Man 4/22/02 i
21 Deploy Geotextile & Piping 3 days Thu 5/16/02 Mon 5/20/02 | -
22 Geotextile Placement Complete - Pond - 0 days Mon 5/20/02 Mon 5/20/02
23
24 Mobilization of Super Span 3 days Wed 5/1/02 Fri 5/3/02 i :
55 PRI g e oy T =TT T e & B

26 Super Span Assambly Complete - Pond 0 days Fri 6/7/02 Fri 8/7/02
28 Dike Widening - Fill 3 days Wed 4/3/02 Fri 4/5/02 :
29 Sand Fill With Super Span 15days|  Mon 6/10/02 Friggaioz |
30 Sand Fill With Super Span Complete - P 0 days Tue 7/23/02 Tue 7/23/02
31
32 Geogrid Installation 3 days Mon 7/1/02 Wed 7/3/02
33 Slag Fill Placament with Super Span 10 days Mon 7/8/02 Fri 7/18/02
34 Disassemble Super Span for Democb 20 days Tue 7/23/02 Mon 8/18/02
35 Slag Fill Placement with LGP Equipmen’ Sdays| Mon 7/22/02 Erivaeioz| T
36 Slag Fill 20 days Mon 7/29/02 Fri 8/23/02
= S Fi FeGmeni Compieh - Pond 16 T oo BETR P A T s e A s s Ry
38 : :
39 Sand Liner Foundation Installation 7 days Fri 8/23/02 Tuegiaioz| T
40 Temporary Settlement Markers 3 days Wed 9/4/02 Fri 9/6/02
41 Temporary Geomembrane Cover Instalk 8 days Mon 9/9/02 Wed 9/18/02
42 HDPE Liner Installation Complete - Ponc 0 days Wed 9/18/02 Wed 9/18/02
=
44 Contingent Gas Collection Piping Install: 5 days Tue 9/3/02 Man 9/8/02
45 Dewatering System Installation 75 days Mon 7/1/02 Wed 10/16/02
48 Temporary Dewatering 75 days Man 7/1/02 Wed 10/16/02
47 Dewatering System - Electrical 15 days Tue 9/24/02 Mon 10/14/02
'r_f,r:::d Copaamion. Task B rovess SRS Summary P Rolld Up Spit Cvvivi o RolledUp Progress IENSSSNSNMMSSM  Project Summary (PRl  Doadline &b
RFP, Rev. 1 Spiit rrvirierisies.  Milestone & RotedUp Task [N  Rolled Up Milestone > External Tasks  IENEEEY  External Miestone €

Page 1




Envirocon, Inc.
RFP Schedule, Rev. 1

| March | April | May [June [duty | August September | October | November Dece
ID |Task Name Duration Start Finish 2/17 [ 2/24 [ 3/3 [3r0[317 [324 [3/31 [ 47 [4/14 [4/21 [4r28] 5/5 |5/12 [5/19 [6/26 [ 6/2 | 6/9 | 6/16 | 6/23 [6/30 | 7/7 | 7/14 | 7/21 | 7/26 | B/4 |B/11 | 8/18 [8/25 | 9/1 | 9/8 | 9/15 |9f2a[9fea [10/6 [tor13[1or20[10/27] 1173 [11/10]11/17]11/24] 1271
1 | Project Award 0 days Mon 2/25/02 Mon 2/25/02 ‘frzs i ; : i i : : ;
2 | Preconstruction Submittals Due Odays| Thu2/28/02 Thu 2/28/02 ’ 2/28
3 |Notice to Proceed 0 days Mon 3/18/02 Mon 3/18/02 : :
4
5 Start of Mobilization Ponds 17 & 18 0 days Wed 3/20/02 Wed 3/20/02
6 [Pond 18 Cell A - Initial Fill 149days| Wed 3/20/02 Fri 10/18/02 :
7 Mobilization 10days| Wed3/20/02 Tueailoa| I
8 Setup Temporary Facilities 6 days Wed 3/20/02 Wed 3/27/02
9 Demolition & Relocation of Facllities 7 days Thu 3/28/02 Frid/s/aa |
10 FT-1R Concrete Foundations 6 days Wed 4/3/02 Wed 4/10/02
11 FTIR Concrete Foundation Remaval Coi 0 days Thu 4/18/02 Thudsisioz| ; ’ a1 T E
12
= ey ey e ey Ty T e R ‘ .....................................................................................................
14 Bird Net Removal Complete - Pond 18 0 days Fri 5/3/02 Fri 65/3/02 ‘ 5/3
15 :
16 Electrical Panel Relocation & LCDRS Hc 4 days Wed 4/3/02 Mon 4/8/02 -
7 FTR Belosation s T A58 Ty R e il it - .......................................... S
18 FTIR Relocation Complete - Pond 18 0 days Tue 5/7/02 Tue 5/7/02 ’ ST
19 e i
20 Sew Geaotextile 6 days Mon 4/15/02 Mon 4/22/02
5 Beciy Gaoaic T Fing S T BTG T 7 ] R e e, of L ST .. ...................................................................................................................................
22 Geotextile Placemant Complete - Pond * 0 days Mon 5/20/02 Mon 5/20/02
T I L S e, RO e e W
24 Mobilization of Super Span 3 days Wed 5/1/02 Fri 5/3/02
25 Assemble & Test Super Span 25 days Fri 5/3/02 Friei7ioz| Y T
26 Super Span Assembly Complete - Pond 0 days Fri /7/02 Fri 6/7/02
T I B T L T T
28 Dike Widening - Fill 3 days Wed 4/3/02 Fri 4/5/02 : .—
29 Sand Fill With Super Span 15days| Mon 8/10/02 Fri 6/28/02
30 Sand Fill With Super Span Complete - P Odays| Tue 7/23/02 Tue 7/23/02
= R S SRR ot e v s e R e e R e T s S e e R s G s S st e e ol
3z Geogrid Installation 3 days Maon 7/1/02 Wed 7/3/02
a3 Slag Fill Placemant with Super Span 10 days Mon 7/8/02 Frig/igfoz | e
34 Disassemble Super Span for Demab 20 days Tue 7/23/02 Mon 8/19/02
35 Slag Fill Placement with LGP Equipmeni Sdays| Mon 7/22/02 Frizizefoe |~ g mmmm—"p e
36 Slag Fill 20 days Mon 7/28/02 Fri 8/23/02
5 Seg Pl PR e Coreios ~Fard T8 T TR 7 B B e e B e ) S
38 i
39 Sand Liner Foundation Installation 7 days Fri 8/23/02 Tug9/afoz | i ey
40 Temporary Settlement Markers 3 days Wed 9/4/02 Fri 8/6/02
4 Temporary Geomembrane Cover Installi B days Mon 9/9/02 Wed B/1B/0z | T ey mmmm—m—m—me
42 HDPE Liner Installation Complete - Ponc Odays| Wed9/18/02 Wed 9/18/02
e IUTUL | SSSSNRT < S | S| U—— ) SO S~ e (e
44 Contingent Gas Collection Piping Installé 5 days Tue 9/3/02 Men 9/9/02
45 Dewatering System Installation 75 days Mon 7/1/02| Wed10As/02 |~ R G
46 Temporary Dewatering 75 days Mon 7/1/02 Wed 10/16/02
47 Dewatering Systern - Electrical 15 days Tue 9/24/02 Mon 10/14/02
PMC Gompodiation Task EEEEE rooes I Summary — Foiied Up Spit i tveiviiiins., (RolledUpProgress ISR  Project Summary (MMM  Deadline <&
R?—'P.zez, g e Split e enieiiviens. Milestone k2 RolledUp Task [N ~ Foled Up Milestone > Exiernal Tasks External Milestore 4
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Envirocon, Inc.
RFP Schedule, Rev. 1

[March | April [May | June [Juty | August September | October [November Dece
ID | Task Name Duration Start Finish 217 | 2/24 | 3/3 [ 310 [3/17 | 324 | /31 | 417 [4N4 | 4/21 | 4/28 | 5/5 [6/12 | 519 [5/26 | 6/2 | 6/9 |6/16 [6/23 [6/30] 7/7 | 7114 [7/21 [7/28 | 8/4 T&ri1[e/18 [&/25 | 9/1 | o/8 [/15 [9/22 [ /20 | 10/6 10/13[10/20[10/27] 11/3 [11/10[11/17]11/24] 1271
48 Dewatering System - Piping 20 days Tue 9/17/02 Mon 10/14/02 i : : : : : : i :
49 Dewatering System Installafion Complet Odays| Wed 10/16/02| Wed doniefoz| 1
50
51 Demobilization from Pond 18 4days| Tue 10/15/02 Fito/eioz| &
52 Demobilization Complete - Pond 18 Odays| Wed10/16/02| Wed 10/16/02
53
54 |Pond 17 Initial Fill 158 days Mon 4/8/02 |  Wed 11/20/02
55 Disassemble and Remove Bird Netting 10days| Mon 4/22/02 Frisiafoz| e
56 Demolition and Removal 10 days Mon 5/6/02 Fri 5/17/02
57 Bird Net Removal Complete - Pond 17 0 days Tue 5/14/02 Tue 5/14/02
58
59 Dike Widening - Fill 5 days Mon 4/8/02 Fri 4/12/02
60 Construct Creter Crane Pads 8 days Mon 4/16/02 Wed 4/24/02
61 Sew Geotextile 8 days Tue 4/23/02 Thu 5/2/02
62 Deploy Geotextile & Piping 3 days Tue 5/21/02 Thu 5/23/02
63 Geotextile Placement Complete - Pond - Odays| Wed6/12/02 Wed 6/12/02
64
65 Temporary Dewatering 100 days Thu 6/20/02 Maon 11/11/02
66
67 Mobilization of Creter Crane 3days| Thu5/23/02 Tuesizeioz|
68 Assemble & Test Creter Crane 5 days Tue 5/28/02 Mon 6/3/02 H
69 Sand Fill With Creter Crane 40 days Tue 6/4/02 Wed 7/ai/o2 | e
70 Slag Fill With Creter Crane 4 days Thu 8/1/02 Tue B/6/02
71 Mobilization of Super Swinger 1day| Tueb5/28/02 Tueb/zeioz |
72 Assemble & Test Super Swinger 2 days Tue 5/28/02 Wed 5/29/02
73 Sand Fill With Super Swinger 30 days Thu 5/30/02 Fri 7/12/02
74 Sand Fill with Creter Crane/Super Swing 0 days Tue 8/27/02 Tue 8/27/02
76 Geogrid Installation 4 days Wed 8/7/02 Mon 8/12/02
77 Slag Fill Placement with LGP Equipmen B days Fri 8/9/02 Tue 8/20/02
78 Wick Drain Installation 10 days Fri B/16/02 Thu 8/29/02
79 Wick Drain Installation Complete - Pond 0 days Fri 9/20/02 Frig/zo0z|
80
81 Slag Fill Placement 28 days| Mon B/26/02 Thuto@oz|
82 Slag Fill Placement Complete- Pond 17 0 days Fri 10/11/02 Fri 10/11/02
=
84 Sand Liner Foundation Material - Placen B days Fri 10/4/02 Tue 10/15/02
85 Temporary Geomembrane Cover - Plact 10days| Wed 10/16/02 Tue 10/29/02
a8 HDPE Liner Installation Complete - Pont Odays| Mon 10/28/02 Mon 10/28/02
87
B8 Contingent Gas Collection Piping Installe 6days| Mon 10/14/02 Mon 10/21/02
B9 Dewatering Pump System Installation 14 days | Mon 10/14/02 Thu 10/31/02
90 6" Dlameter Discharge Piping Installatior 12 days| Wed 10/16/02|  Thu 10/31/02
91 Dewatering System Installation Complet Odays| Wed 11/20/02| Wed 11/20/02
92
CE] Temporary Settliement Markers 4days| Wed 10/16/02| Monio/2i/02| i
94 Demobilization Complets - Pond 17 Odays| Wed 11/20/02] Wed 11/20/02
;MC; C?;pgnaﬁ:rtl _ ' Task _ Progress DN Summary P Rolied Up Spiit viiviviiisrsss, Rolled Up Progress NSNS  Project Summary P Deadiine L
REP, Rev.1 Split Ceverireririviss Milestone & Rolled Up Task [  Fo'ed Up Milestone > External Tasks [N External Miestone 4
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